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June 6, 2005–June 10, 2005
· Window system installation will continue this week on Level 5.  Workers will be placing these systems at the openings at the east and north ends of the building this week.
· The installation of the metal stud framing is ongoing on Level 2 and 4, as crews are progressing further into western half of the ACB.  Trucks will be delivering metal stud framing for this work.
· Mechanical and electrical rough-in work will be ongoing this week on Levels 2 and 4.  This work will not be noisy, but you may notice large semi truckloads of pipe, duct, and conduit being delivered to the project. 
· The sheet rocking and insulation installation on Level 1 is nearing completion, with Level 2 starting this past week.  Trucks delivering sheetrock/insulation will be entering and exiting the jobsite. 
· Painting is underway on the first level of the interior.  Crews will be painting at various locations throughout the project.
· Fire Sprinkler installation is occurring on Level 4 this week.
· Iron Workers will be doing miscellaneous work this week on the connection passageway to from the parking garage, and are nearing completion.
For further details about these activities please contact Sarah Rafton at Children’s, 987-3881, or at: sarah.rafton@seattlechildrens.org.

